


**REVISED
NOTICE AS OF
8/10 /23**



**Whiting Station
Community Maintenance
Sealcoat 2023**

	Rescheduled Tuesday August 15 th		Rescheduled August 21, 2023
	COMPLETED		Friday, August 11, 2023
	COMPLETED		Monday, August 14, 2023

All work is subject to change due to weather. If it rains on your scheduled date/section, that section will be postponed to the next nice/dry day.

DATES MAY CHANGE DUE TO PRODUCTION



Whiting Station Community Maintenance Sealcoat 2023

	Rescheduled Tuesday August 15 th		Rescheduled August 21, 2023
	COMPLETED		Friday, August 11, 2023
	COMPLETED		Monday, August 14, 2023

Safety Notes and Instructions

When work is in your section:

All vehicles must be out **by 7:00 am** or subject to towing at owner's expense.

- If it rains Eosso will reschedule for the next nice day: No Weekends or Holidays.
- Dates may be changed due to production. Eosso will notify residents of any changes.
- All lawn sprinklers need to be turned off during scheduled work, as work areas need to be dry during installation.
- No playing, biking, or rollerblading in any work areas. Please keep all children & pets off of work areas.
- Cars will be able to re-enter after cones and barricades are removed. For safety reasons and potential trip hazards, cones or barricades are not to be removed or moved by residents. *Please watch your step – be aware of trip hazards!!!*

If it rains and work is postponed:

All project dates are weather dependent and subject to change. For rain days, schedule will shift down to the next nice day (excluding weekends and holidays.) Look for posted daily notices/signage for project updates/changes.

If you have any questions, please see Supervisors.

Eosso Brothers Paving thanks you for your cooperation during this project